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Mr. David Lazarides December 10, 2003
Acting Director of Processing

Illinois Commerce Commission

527 E. Capitol Avenue

Progress Report and Expenditure Report, T03-0040 DEC 15 2003
Order Dated: July 25, 2003 ) =
Completion Date: July 25, 2004 Iilinois Cormmerce Gommissior

Railroad Mileposts: '‘W22.3 and W22.4 RAIL SAFETY SECTION

Inventory Number: DOT 289-860W, DOT 289-861D

Addison Avenue and IL 64 in Villa Park, Illinois S

Petition to increase the amount of minimum preemption time. dé M ﬂ L/ ANlCe

Springfield, IL 62701 RE OIAVAE D |

Re:

Dear Mr. Lazarides:

Chicago, Central & Pacific Railroad Company ("CCP") submuts the following information for the
above-referenced project.

The project manager is: Gary L. Paris

Senior Manager, Signals and Communication
Chicago, Central & Pacific Railroad Company
17641 South Ashland Avenue

Homewood, IL 60430-1345

Phone: (708) 332-3950

Fax: (708) 332-3514

© CCP has completed the circuitry work. We are awaiting the final surfacing work and the placement
of the cantilevers and gates. '

CCP will provide information on expenditures shortly.

Feel free to call me if you have questions.

Sincerely,

VA

Chicago, Central & Pacific Railroad Company

cC.
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The Honorable Rich Korte, ICC

Mr. John Blair, ICC :
Ms. Stacey C. Hollo, IDOT . D 0 C KETE Q -

Mr. Moss Bloomberg
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